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OPERATION UPDATE 

Nepal | Karnali Earthquake 
 

Emergency appeal №: MDRNP016 
Emergency appeal launched: 07/11/2023 
Operational Strategy published: 28/11/2023 

Glide №: 
EQ-2023-000214-NPL 

Operation update #1 
Date of issue: 30/11/2023 

Timeframe covered by this update:  
From 03/11/2023 to 21/11/2023 

Operation timeframe: 13 months 

(04/11/2023 - 31/12/2023) 
Number of people being assisted: 50,000 

Funding requirements (CHF):  
CHF 5 million through the IFRC Emergency Appeal 

CHF 7 million Federation-wide 

DREF amount initially allocated:  
CHF 794,627 

To date, this Emergency Appeal, which seeks CHF 5,000,000, is 9 per cent funded. Further funding contributions are needed 
to enable the NRCS with the support of the IFRC, to continue providing humanitarian assistance in the immediate response 
and provide an integrated recovery approach to the affected population. Refer to section D for information. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

NRCS volunteers are on the ground providing key support to the affected population. Over 140 volunteers are mobilized to provide 
emergency support including distribution of emergency shelter items. (Photo: IFRC) 

https://glidenumber.net/glide/public/search/details.jsp?glide=23066&record=1&last=77
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A. SITUATION ANALYSIS  
 
Description of the crisis  

 
A 6.4 magnitude earthquake struck Jajarkot District on 3 November 2023 at 11:47 local time. The epicentre was located 
in Ramidanda in Jajarkot district. As of 21November 2023, 154 people (101 in Jajarkot and 53 in Rukum West) have 
lost their lives and 366 were reported injured. This data was revised by the Ministry of Home Affairs from 157 to 154 
as there was double counting in Jajarkot District. According to the data of Ministry of Home Affairs around 62 thousand 
houses in 11 districts of three provinces namely Karnali, Sudur Paschim and Lumbini. Out of which Jajarkot, Rukum 
West and Salyan Districts were worst affected by the earthquake with reported death cases and loss of physical 
properties including private houses worth millions of Nepalese Rupees.  
 
This is the largest earthquake to impact Nepal since the 7.3M earthquake in 2015, and it is the latest in a series of 
earthquakes to hit western Nepal in the past year; Jajarkot, Doti, Bajura, Bajhang, Darchula, Achham and Dolpa are 
among the districts in western Nepal affected by various earthquakes since November 2022. The impact of this latest 
earthquake is thus compounding the difficulties and vulnerabilities of communities still recovering from previous 
shocks, in areas with low socio-economic indicators. Many of the earthquake-affected areas – including Jajarkot, 
Rukum, Dailekh, Salyan and Achham – experience significant seasonal labour migration of men, with mostly women 
and children remaining in local communities. 
 
 

http://drrportal.gov.np/uploads/document/2608.pdf
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Summary of response  
 
Overview of the host National Society and ongoing response 

Nepal Red Cross Society (NRCS) was established in 1963. It was recognized by the International Committee of the Red 
Cross (ICRC) in 1964 and affiliated to the International Federation of the Red Cross and Red Crescent Societies (IFRC) 
in the same year. Currently, the National Society has 392 paid staff members, and more than 146,524 volunteers are 
active to provide humanitarian support in the country through NRCS. Among which 23,284 are youth volunteers 
between the age group of 18 to 39 years of age. Similarly, 20,572 volunteers are in between the age to 13 to 17 mostly 
the member volunteers from the Junior youth and Red Cross Circle contributing to the humanitarian causes in Nepal 
through Red Cross. Nepal Red Cross is providing its services such as first aid, blood transfusion service, ambulance 
and other emergency and non-emergency services through its 77 District Chapters and more than 1,500 sub-
chapters. Nepal Red Cross is working as an auxiliary to the government while provided emergency and non-
emergency services such as Epidemic, pandemic Response, flood and landslide response and other with the support 
from the IFRC and its member network.    
  
Currently, NRCS is implementing its eighth development plan which sets out the direction for setting Nepal Red Cross 
as one of the biggest and leading humanitarian organization in Nepal. Also, the National Society is being guided by its 
Consolidated National Society Development Plan which is an effort to guide NRCS work in the areas of National Society 
Development in the coming years. In the year 2021, NRCS reached to 2,314,807 people through disaster response 
and early recovery services and 787,390 people were reached with long term services and development programme 
(for further data please refer to FDRS (ifrc.org) of 2021.  
 
During the reporting period, NRCS delivered emergency assistance (at least one item) to 3,970 families (19,850 people 
including 10,123 female) supported through the emergency appeal and other support. Another 305 people including 
155 women received psychosocial support (PSS) services. Similarly, NRCS has distributed 7,415 dignity kits to women 
of reproductive age, 4,500 kishori kits1 distributed to adolescent girls and 543 solar lamp distributed to the affected 

 
1 Kishori kit contain items for female adolescent – sanitary items, women undergarment etc. 

https://nrcs.org/wp-content/uploads/2022/04/8th-Development-Plan-2021-2025-final.pdf
https://data.ifrc.org/FDRS/national-society/DNP001
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people with the support from the IFRC appeal and UN 
agencies. District-wise distribution details are provided in 
earlier infographic. A total of 146 volunteers were 
mobilized for the emergency assistance distribution. 
 
In addition, a household detailed assessment is ongoing 
in Jajarkot and Rukum West for which another 100 
volunteers have been orientated and are conducting the 
household assessment. The Government has entrusted 
the NRCS to cover all of the rural/municipalities of Jajarkot 
districts at two rural municipalities of Rukum West and 
one rural municipality of Salyan District to conduct the 
assessment. The SIMS2 coordinator is supporting to 
generate a dashboard for detail assessment . Prior to this, 
an Initial Rapid Assistance was completed with the 
support from seven RT member and two PSS trained 
volunteers.  
 
 

Needs analysis 
 
Needs analysis 
The initial report from affected districts shows that the immediate needs are more related to emergency shelter 
support integrated with the emergency WASH support (toilet and water storage tanks) and health support, such as 
Mental Health and Psychosocial Support (MHPSS) and pre-hospital care. In long run recovery efforts will be required 
to bring back the lives of people to pre-earthquake situation, taking into consideration earthquake resistance as well 
as inclusion.  
 
Shelter: Due to the earthquake and continuous aftershocks impacting their houses, the affected families are living 
either in makeshift tents or in the open. Winter season has started and dropping temperature adds further challenge 
to the displaced families. Considering this, there is urgent need to provide safe and inclusive emergency shelter need 
through tarpaulins, blankets and mattresses. In addition, there is the need for warm clothes and other winterization 
support, which could be covered by cash grants as the market remains functional (as per initial assessments).  
 
Winterizations need: Winter season has already started in Nepal. In the hilly district like Jajarkot, Rukum West, the 
winter is harsh with very minimum rainfall. The minimum temperature can drop below zero. In this situation people 
with chronic illness and children could be worst hit as the risk of hypothermia persist. There is an unofficial news of 
two people affected by the Earthquake who were living out in open in Jajarkot Districts have lost their lives due to cold 
related complications. There is a high chance that more and more people will be impacted by the winter. NRCS is 
coordinating with the local authorities for distributing emergency shelter items to the affected families and to build 
the inclusive transitional shelter until they build permanent house.  
 
Health: Although the rescue operation led by the security forces is completed, there might be needs for the people 
to receive healthcare including first aid and ambulance service in case there is big aftershock and people are injured. 
In addition, people (including children) are living in fearful situation, where urgent mental health and psychosocial 
support is needed. At the same time, the continuation of health services will be hampered by the fact that at least 36 
health centres have been damaged (health cluster data) so that temporary community health services will be critically 
need in coming weeks and months.  
 

 
2 Surge Information Management Support (SIMS) is a global network of Information Management specialists who support IFRC emergency response 
operations by providing a variety of services and products. 

NRCS team orienting volunteers on detail assessment in Rukum West.  
(Photo: NRCS)  

https://app.powerbi.com/view?r=eyJrIjoiM2VmZjM4NzktOGQ4MC00ZjYwLWI3ZWUtMGM0OTc0OGE4MGJjIiwidCI6ImEyYjUzYmU1LTczNGUtNGU2Yy1hYjBkLWQxODRmNjBmZDkxNyIsImMiOjh9
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Water, Sanitation and Hygiene (WASH): Currently there is very little data available on WASH specific damage. 
However, the earthquake and its aftershocks will have damaged the water schemes which require rehabilitation and 
reconstruction. In absence of drinkable water source, the displaced people residing in the temporary shelter might 
use contaminated water sources resulting in spread of the water borne diseases. This is further amplified by the lack 
of proper sanitation facilities which might have sustained irreparable damage.  
 
Protection: The displaced population are residing in 
temporary shelters with high proximity. This might result 
in sexual and gender-based violence. In such situation 
there is an urgent need to provide MHPSS and raise 
awareness on violence (including SGBV) prevention, also 
promoting referral pathways among the affected 
population specially for women and children. Similarly, 
since a large number of households have been displaced 
and affected with human casualty, special care and 
attention towards children, pregnant and lactating 
mother, people with disability and those with chronic 
illness as well as the elderly will be required. 
 
In addition, Nepal Red Cross is conducting a household 
detailed assessment in Jajarkot, Rukum West and Salyan 
Districts to identify the detail need of the affected 
communities and provide response support accordingly. 
 
As of 28 November 2023, 100 volunteers trained on mobile data collection are mobilized to conduct assessment using 
KoBo tool box and in turn have already collected more than 22,000 data out of over 50,000 households in Jajarkot 
Districts, Rukum West and Salyan Districts.  
 
 

Operational risk assessment 
 
The two main risks identified in the reporting period are:  
  
• Access to the targeted areas remains challenging in terms of distance as well as road condition. The NRCS and 

IFRC have now deployed operational vehicles to support early activities as well as a security team to assess the 
local conditions. Also, the provincial office of NRCS (based in Birendranagar) is providing logistics support to the 
affected district chapters.  

 
• Lack of comprehensive assessment data continues to hamper timely operational planning. NRCS completed the 

Initial Rapid Assessment (IRA) in all affected municipalities within 72h at the request of the authorities and now 
gradually scaling up its detailed assessment process. Other sectoral assessments are continuing and coordination 
with clusters in also ensured.  

 

B. OPERATIONAL STRATEGY  

Update on the strategy 
 
The primary goal of the NRCS response operation is to meet the urgent needs of around 10,000 families (50,000 
people) impacted by the earthquake, particularly in the hardest-hit districts of Rukum West, Salyan and Jajarkot. This 

The most in need are women, children, elderly, people living with disability 
who needs urgent support to recover from the effect of the earthquake. 
(Photo: NRCS) 
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response also remains flexible to extend aid to neighbouring districts if additional needs arise while ensuring that 
additional considerations integrated in the response. In the immediate phase, the key areas of focus under the 
Emergency Appeal include:  
  
• Emergency Shelter: Providing emergency shelter items to those whose homes have been damaged or 

destroyed.  
• Multi-Purpose Cash Assistance: Offering financial support to allow affected families to meet their diverse and 

immediate needs.  
• Transitional Shelter: Assisting in the provision of temporary housing solutions for those displaced or in need of 

shelter.  
• WASH: Ensuring access to clean water, adequate sanitation facilities, and promoting hygiene practices.  
• Health Promotion: Focusing on health awareness to prevent the spread of diseases and to promote overall well-

being through MHPSS interventions. 
• Risk Communication and Community Engagement: Keeping communities informed about risks and involved 

in the decision-making process for their recovery.  
• Protection Interventions: Addressing the safety and rights of vulnerable populations, including women, 

children, the elderly, and those with disabilities.  
  
Beyond the short-term relief efforts, this operational strategy will also support the longer-term recovery and resilience 
of the affected communities. Furthermore, the approach also integrates elements of preparedness for effective 
response, building stronger NRCS at local, provincial and national level for sustainable humanitarian action, in line 
with the localization agenda.  

 

C. DETAILED OPERATIONAL REPORT  

STRATEGIC SECTORS OF INTERVENTION3 
 

 

Shelter, Housing and Settlements 

People Reached: 19,850 people 

Female > 18: tbc Female < 18: tbc 

Male > 18: tbc Male < 18: tbc 

Objective:  
Communities in disaster and crisis affected areas restore and strengthen their safety, wellbeing and 
longer-term recovery through shelter and settlement solutions 

Key 
indicators: 

Indicator Actual Target 

# of people provided with basic and safe emergency shelter 
that adequately enables essential household and livelihood 
activities to be undertaken with dignity. 

- 
10,000 

(2,000 families) 

 

3 The provided figures for target and actual reach below are mostly IFRC-wide. Once targets and areas of intervention for IFRC and members are 
finalized, further breakdown (e.g., Secretariat and Fed-wide) will be possible.  
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#r of people (and households) provided with household items 
that support the restoration and maintenance of health, 
dignity, and safety, and the undertaking of daily domestic 
activities in and around the home. 

19,850 
 

40,000  
(8,000 families) 

# of staff and volunteers who completed training in emergency 
shelter and emergency household items. 

- 

849 staff and 
volunteers and 
other technical 

people 

# of people who attended training/awareness raising sessions 
on transitional safe shelter. 

- 50,000 

 
As of 22 November, NRCS distributed 3,840 tarpaulins, 2,650 blankets to the affected population in Jajarkot and 
Rukum West Districts. The items are being used to make a temporary shelter for the people living in the out whose 
houses were destroyed during the earthquake on 3 November 2023. In addition, NRCS also distributed four full 
sets of non-food relief items4 to the affected families Jajarkot District. A total of 19,850 people were reached with 
the emergency shelter items.  
 

 
A team of NRCS trained staff are in the ground conducting detail assessment with the technical support from the 
IFRC and in coordination with the local government. As soon as the details assessment is completed the beneficiary 
selection process for the transitional shelter support will start based upon the beneficiary selection criteria defined 
in the operation strategy. Once selected, beneficiaries will receive the Cash and Voucher Assistance of NPR. 50,000 

 
4 NFRI full sets includes Tarpaulin -1 piece, Blankets- 2-piece, female clothing- 1 piece, male clothing- 1 piece, suiting cloth- 3.5 meters, printed cloth 
- 7 meters, plain cloth - 4 meters, terri-cotton cloth - 4 meters, kitchen utensils - 1 set, water bucket -1 piece, Nylon rope- 10 meters, plastic packaging 
bag - 1 piece.  

A young mother with her baby infront of her temporary shelter supported by NRCS in Rukum West district. (Photo: NRCS) 
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(approximately CHF. 357) through bank transfer in two tranches. The technical team in the field will be mobilized 
to provide technical guidance for the transitional shelter construction as well as monitoring the construction 
process for cash grant.  
 
Simultaneously, the NRCS will provide technical training to the technical staff and volunteers for shelter 
construction monitoring in coordination with the Department of Urban Development Building Construction 
(DUDBC) of the Ministry of Urban Development (MoUD). Also, trained volunteers will be mobilized to disseminate 
10 key messages on Safe Shelter Construction.  

 

 

Livelihoods 

People Reached: - 

Female > 18: - Female < 18: -  

Male > 18: - Male < 18: - 

Objective:  Communities, especially in disaster and crisis affected areas, restore and strengthen their livelihoods 

Key 
indicators: 

Indicator Actual Target 

# of people reached with livelihood assistance - 
10,000 people 
(1,000 families) 

 # of people provided with livelihood trainings - 150  

As of 22 November 2023, no significant developments warrant reporting. It is expected that livelihood-related 
activities will only start in the recovery phase and depending on the funding coverage.  

 

 

Multi-purpose Cash 

People Reached: - 

Female > 18: - Female < 18: - 

Male > 18: - Male < 18: - 

Objective:  Households are provided with unconditional/multipurpose cash grants to address their basic needs 

Key 
indicators: 

Indicator Actual Target 

# of people (and households) who successfully received cash for 
basic needs after being identified and processed for transfer 

- 
50,000 people 

(10,000 families) 

The details assessment in the districts is expected to be completed by the end of November 2023. Based upon the 
details assessment, 10,000 families (IFRC wide target and 8,000 for IFRC Secretariat) will receive the Multi-Purpose 
Cash Support of NPR. 15,000 (approx. CHF 98) to fulfill their basic needs, in particular their needs related to the 
winter approaching. The distribution is expected to start in coming days and will be managed through bank 
transfer as per previous experience in the country.  
 
A meeting with the regional teams - logistics and Cash and Voucher Assistance (CVA) - was held on 9 November 
2023 to discuss regarding the cash transfer modality. It will be a direct beneficiary transfer from the IFRC existing 
bank account to beneficiary bank account. Therefore, the Financial Service Provider (FSP) is not required in this 
case and IFRC will not be engaging with any third party/courier service at this stage. 
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Also, to note that the cash working group within the Humanitarian Country Team (HCT) has been monitoring the 
market functioning in the initial weeks following the disaster, and the findings shared to date suggest that the cash 
modality will be applicable in this operation (also in line with the guidance from the authorities).  

 

 

Health & Care 
(Mental Health and psychosocial support / Community Health 
/ Medical Services) 

People Reached: 305 people 

Female > 18: tbc Female < 18: tbc 

Male > 18: tbc Male < 18: tbc 

Objective:  
Strengthening holistic individual and community health of the population impacted through community 
level interventions and health system strengthening 

Key 
indicators: 

Indicator Actual Target 

# of people reached through RCEC services (mobile clinic) - 16,800 

 # of people reached through MHPSS and PFA services 305 
43,622  

 

 # of people reached by community health services - 50,000 

 # of health facilities rehabilitated/reconstructed - TBC 

As of 22 November 2023, 305 people were reached though the mental health and psychosocial support 
interventions from trained volunteers. Two MHPSS trained volunteers are on the ground since day one providing 
Psychological First Aid (PFA) to the people mostly children who are severely affected by the earthquake and its 
aftermath. A surge MHPSS Delegate from IFRC/Danish Red Cross arrived in country on 21 November and is 
travelling to the affected areas on 22 November together with the NRCS health department colleagues to scale up 
MHPSS interventions.  
 
NRCS has planned to deploy its Red Cross Emergency Clinic (RCEC) services based upon the detailed assessment 
(rapid health assessment conducted and report will be available in coming days). The clinic (either full fledge or in 
modular form) will be organized in coordination with the local hospitals to provide basic health services to the 
affected people as well as providing referral services as required. In addition, NRCS will provide community health 
services in the affected areas to protect people from preventable diseases while they are living under the makeshift 
tent or transitional shelter.  

 

 

Water, Sanitation and Hygiene 

People Reached: - 

Female > 18: - Female < 18: - 

Male > 18: - Male < 18: - 

Objective:  
Ensure safe drinking water, proper sanitation, and adequate hygiene awareness of the communities 
during relief and recovery phases of the Emergency Operation, through community and organizational 
interventions 

Indicator Actual Target 
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Key 
indicators: 

# of people reached by WASH assistance - 
10,000 (2,000 

families) 

# of emergency toilets constructed  - 2,000 

# of sanitation facilities enhanced  - 200 

# of people reached by hygiene promotion activities  - 50,000 

#  of handwashing stations constructed  - 2,000 

As of 22 November, 200 buckets and 132 hygiene kits were dispatched from NRCS warehouses to the affected 
areas, however NRCS Emergency Operation Centre (EOC) has not received data on distribution to date. In addition, 
IFRC has initiated the local procurement of hygiene items to complement existing pre-position stocks so that 
distribution will start as soon as such procurement is completed. Additionally, the detailed assessment ongoing 
also includes household level WASH related data which will inform the next steps of implementation.  

 

 

Protection, Gender and Inclusion 

People Reached: - 

Female > 18: - Female < 18: - 

Male > 18: - Male < 18: - 

Objective:  
Communities identify the needs of the most at risk and particularly disadvantaged and marginalized 
groups, due to inequality, discrimination and other non-respect of their human rights and address their 
distinct needs 

Key 
indicators: 

Indicator Actual Target 

# of RCRC staff and volunteers trained on PGI - 90 

# of people reached with referral services - TBC 

# of people reached with orientation session on prevention of 
SGBV 

- 
50,000 

# of child friendly spaces established  - 16 

# of people received assistive devices following the screening 
camps  

- 
600 

NRCS distributed 6,090 dignity kits to the women of reproductive age affected by the Earthquake in Jajarkot and 
Rukum West. In addition, 3,640 kishori kits were distributed to adolescent girls. This was provided from NRCS 
existing preposition stocks as well as support from the UNFPA. IFRC also initiated local procurement to replenish 
the stocks as well as scale up distribution.  
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For the people reached with referral services, orientation session on prevention of Sexual and Gender-Based 
Violence (SGBV), will be reported in next Operation Update. The establishment of child friendly spaces and 
distribution of assistive devices depends upon the need which will be identified by the details assessment expected 
to be completed by end of November 2023. 

 
 

 

Community Engagement and Accountability 

People Reached: - 

Female > 18: - Female < 18: -  

Male > 18: - Male < 18: -  

Objective:   

Key 
indicators: 

Indicator Actual Target 

# of feedback mechanism established  In progress 4 

The Namaste Hotline-1130, free of call hotline service of Nepal Red Cross Society is active and is responding to the 
queries received from different areas. The ongoing detailed assessment includes key data on information sources 
used by local communities as well as provided opportunities for community members to give feedback and 
suggestions to the operation teams.  
 
As of 28 November, more than 100 volunteers are deployed on daily basis to conduct the assessment where 
Government of Nepal has entrusted NRCS with full coverage (at least in Jajarkot District). Volunteers are collecting 
key data on information need in communities and ways to reach out to NRCS which will be instrumental for the 

Dignity kits distributed among the women displaced by the earthquake in Jajarkot and Rukum West districts. (Photo: NRCS) 
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operation implementation in the coming weeks. In parallel to the assessment, NRCS is also expected to support 
the Government-funded temporary shelter programme being initiated, which will likely consist of volunteers being 
mobilized in each ward alongside local authorities to ensure the community engagement aspects of the 
programme.  

 

Enabling approaches 

 

 

National Society Strengthening 

Objective:   

Key 
indicators: 

Indicator Actual Target 

# of volunteers insured throughout the operation 425 TBC 

Currently, 425 volunteers of NRCS are already insured through IFRC global accident insurance (AXA Winterthur) in 
Geneva. The renewal of this policy for volunteers will be renewed for another term of one year in December 2023.  
 
The EOC team is also considering various ways to leverage this operation as an opportunity for positioning NRCS 
vis-à-vis authorities at all levels, including in the support to the temporary shelter programme of the government, 
coordination on health related to RCEC deployment and community health issues (including vaccination 
campaigns, etc.).  
 
There is also agreement among NRCS and IFRC members to use the PER approach at a later stage of the operation.  
  

 

 

Coordination and Partnerships 

Objective:   

Key 
indicators: 

Indicator Actual Target 

Strengthened coordination within the IFRC membership and 
within the Movement to bring technical and operational 
complementarity  

Yes Yes 

 Enhanced cooperation with external partners Yes Yes 

NRCS is actively coordinating with the Ministry of Home Affairs, its National Disaster Risk Reduction and 
Management Authority (NDRRMA) and its National Emergency Operating Centre (NEOC), Karnali provincial 
government, District Disaster Management Committee (DDMC) as well as affected municipality and ward offices. 
NRCS structure is fully contributing to the DRM system of Nepal (as per 2017 Act) and in this operation contributes 
to the “one-door-policy” of the government. NRCS completed IRA together with police and local authorities and is 
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now gradually conducted details household assessment across most affected areas at the request of the 
government. 
 
Ongoing coordination with the HCT, including shelter cluster coordination is also ensured. IFRC/NRCS co-lead the 
shelter cluster and contribute to coordination meetings, situation reports, etc. NRCS and IFRC are also active 
members of other key clusters as well as the cash working group and the RCCE working group. Save the Children 
is also very active in the province and co-leads the shelter cluster at provincial level, so that there will increasing 
collaborations in coming weeks.  
 
In terms of membership coordination, the IFRC Country Delegation is ensuring IFRC-wide planning and 
implementation with NRCS EOC at the center: 
 
• The operational strategy of the appeal was designed after three intensive rounds of planning among NRCS 

sector leads, IFRC and all seven in-country members.  
• Three surge personnel are now supporting the operation. SIMS was activated mid-November and a 

coordinator was appointed (funded by the German Red Cross) who is actively providing remote support to the 
operation in coordination with NRCS and Danish RC. An Operations Manager funded by the British Red Cross 
will be in the country soon to support the operation. Finally, a MHPSS surge from the Danish Red Cross arrived 
in Nepal on 21 November and will be supporting the two earthquake operations (MDRNP015 and MDRNP016).  

• Coordinated field visits are ongoing, with focus on security, communications, programme and MHPSS support 
from 22 November 2023. 

• Detailed operational budgeting and planning is being initiated bringing together NRCS domestic fund-raising, 
bilateral contributions to the appeal as well as contributions through the IFRC Secretariat.  

 

 

 

Secretariat 
Services 

Objective:   

Key 
indicators: 

Indicator Actual Target 

# of IFRC monitoring and support missions 4 TBC 

% of financial reporting respecting IFRC procedures - 100% 

Logistic department provides constant support to NRCS’s logistic 
unit for replenishment and other procurements 

Yes Yes 

# of evaluations conducted for this operation - 1 

 # of surge personnel deployed  3 3 

The IFRC Country Delegation is providing strategic and operational advice to the NRCS leadership and the EOC in 
terms of overall coordination, representation, planning as well as compliances (see above under NSD and 
coordination sections). Additionally, the IFRC and its members are jointly conducting monitoring visits to the 
affected areas. As of 22 November, two teams comprising of security, communication and programme in each 
team are in the Jajarkot and Rukum West. Another two teams comprising of IFRC Head of Delegation, IFRC Comms, 
NRCS CDD Director, MHPSS surge from Danish Red Cross and NRCS health team are on the way to Jajarkot and 
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Rukum West to report from the ground zero and monitor relief distribution and detail assessment and to provide 
feedback as necessary. 
 
Furthermore, two vehicles from the IFRC and members along with drivers are in Jajarkot and Rukum West to 
provide fleet support for the teams including monitoring team, assessment and others as required. All the 
procurement that cannot be managed by NRCS district chapters (as per NRCS policy) will be managed by the IFRC 
country Delegation/APRO in close cooperation with NRCS HQ. The IFRC will use existing framework agreements 
where relevant, in particular for medium thermal blankets and tarpaulins procurements. 

 

D. FUNDING  
Include summary of current financial status: income and expenditure. As of 21 November 2023, 5 per cent of the total 
funding requirement has been successfully pledged to the IFRC Secretariat Emergency Appeal. Pledge finalization and 
registration is ongoing for three pledges. Once completed, these pledges will account to a total of 9 per cent coverage. 
The donor response to date can be found here: link  

 

IFRC Secretariat Coverage Amount Raised (CHF) Funding Gap (CHF) Coverage % 

Hard Pledges + In kind + 
Soft Pledges 

462,016 4,537,985 9% 

Federation-wide Coverage Amount Raised (CHF) Funding Gap (CHF) Coverage % 

IFRC Secretariat + Bilateral 1,2286,663 5,713,337 18% 

 
- 
 
 

  

http://www.ifrc.org/docs/appeals/Active/MDRNP016.pdf
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Contact information 

For further information, specifically related to this operation please contact: 
 
At the Nepal Red Cross Society:  

• Umesh Dhakal, Executive Director; phone: 9851056369; email: umesh@nrcs.org; 
• Sagar Shrestha, Head of Disaster Management; email: sagar.shrestha@nrcs.org  

 
At the IFRC Country Delegation in Nepal: 

• Azmat Ulla, Head of Delegation, Country Delegation Nepal; email; azmat.ulla@ifrc.org  
• Herve Gazeau, Programme Coordinator; email; herve.gazeau@ifrc.org   

 
At the IFRC Asia Pacific Regional Office in Kuala Lumpur: 

• Alexander Matheou, Regional Director; email: alexander.matheou@ifrc.org 
• Juja Kim, Deputy Regional Director; email: juja.kim@ifrc.org 
• Joy Singhal, Head of Health, Disaster, Climate and Crisis unit; email: joy.singhal@ifrc.org  
• Felipe Delcid, Lead of Evolving Crises and Disasters; email; felipe.delcid@ifrc.org 
• Naimatullah Akbari Operations Coordinator; email: opscoord.southasia@ifrc.org 
• Rishi Ramrakha, Head of Global Humanitarian Service & Supply Chain Management. 

email: rishi.ramrakha@ifrc.org  
• Afrhill Rances, Communications Manager; email: afrhill.rances@ifrc.org  

 
At IFRC Geneva: 

• Christina Duschl, Senior Officer Operations Coordination; email: christina.duschl@ifrc.org  
 

For IFRC Resource Mobilisation and Pledges support: 
• Salinthip Tangpanjapon; Senior Officer- Relationship;  

email: PartnershipsEA.AP@ifrc.org/joyce.tangpanjapon@ifrc.org 
 
For In-Kind Donations and Mobilisation table support: 

• Nuraiza Khairuddin, Regional Logistics Manager; email: nuraiza.khairuddin@ifrc.org  
 
For Performance and Accountability support (planning, monitoring, evaluation and reporting enquiries)   

• Mursidi Unir, PMER in Emergencies Coordinator, email: mursidi.unir@ifrc.org   
 

Reference documents 
 
Click here for: 
• Previous Appeals and updates 
• Emergency landing page 

 

How we work  
All IFRC assistance seeks to adhere the Code of Conduct for the International Red Cross and Red Crescent Movement 
and Non-Governmental Organizations (NGO’s) in Disaster Relief, the Humanitarian Charter and Minimum 
Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable, to Principles of 
Humanitarian Action and IFRC policies and procedures. The IFRC’s vision is to inspire, encourage, facilitate and 
promote at all times all forms of humanitarian activities by National Societies, with a view to preventing and alleviating 
human suffering, and thereby contributing to the maintenance and promotion of human dignity and peace in the 
world. 
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