

## Movement-Wide Dashboard

Data: As of 31 March 2018\*



Households provided with shelter grants

**7,393**  
6,820



People provided with WASH support

**316,193**  
206,385



People provided with health support

**137,625**  
186,051



People provided with livelihood support

**172,120**  
167,800




NRCS Chapters provided with ICB support


**16**  
14

Units Key Figures: By sectors Target Progress Progress against target in %: By sectors

Units	Target	Progress
# Households received shelter cash grants	7,393	6,820
# People provided with water sources and/or water points	52,574	39,183
# People provided with sanitation facilities	47,425	27,836
# People reached by hygiene promotional activities	316,913	139,366
# People benefited recontn/rehabilitated health facilities/Tents	102,595	81,332
# People reached with communityhealth/baby kits/PSS interventn	30,000	95,636
# Pregnant and lactacting mothers received LLIN	3,000	3,274
# People trained in CBHFA, basic first aid, ECV and PSS	2,030	5,809
# People reached with cash grants for livelihoods	131,950	129,505
# Individuals engaged in temprory employment (CFW)	10,000	4,587
# People reached with community-based project(livelihood)	10,170	18,525
# Individuals trained in livelihood skills	20,000	15,183
# District and sub-chapters supported with office equipment/vehicles	16	14



## Highlights



mason trained	5,158	Carpenter trained	472
building back better (Technical Assistance)			
67,286			
reconstruction/ rehabilitation water supply system completed	147	reconstruction/ rehabilitation water supply system ongoing	56
latrines construction completed	5,600	latrines construction ongoing	540
Private houses constructed	3,277	demo houses	26
house received I	6,820	house received II	4,765
house received III	2,461	house received IV	2,065

## Cross-cutting Issues

# of NRCS staff and volunteers trained/oriented in PMER-IM	450	# of NRCS facebook page likes received	144,352
# of NRCS staff and volunteers trained/oriented in GESI	458	# of Responses provided to queries thru community feedback boxes, newspaper columns and radio shows	151
# of NRCS staff and volunteer trained in finance	30	# of NRCS staff and volunteer trained on CEA	280
# of call received on in NRCS telephone hotline	2,599	# of NRCS staffs and volunteers trained in OD, Disaster response and warehouse management	1,698

5 DC building construction ongoing  
8 SC building construction completed / 11 ongoing  
5 Community building construction completed/ 7 ongoing  
1 School building construction completed/ 7 ongoing



31 VDCs and 1 Municipality fully immunized



18 health post reconstrn/rehabilitn/completed  
1 hospital construction completed  
23 health post constn/rehabilitn ongoing

